
 

February 17, 2022 
 
Dear Valued Customer: 

 
On behalf of CPS Energy, the Substation Engineering project team and I would like to provide 
you with an update on the Board-approved Midtown Substation Project. This project improves 
reliability to homes and businesses in the area. 

 
In our last community update letter dated August 9, 2021, we communicated that CPS Energy 
and H-E-B had finalized and executed an agreement regarding the land swap associated with 
the Midtown Substation and that construction of the H-E-B employee parking lot was 

scheduled to start on August 16, 2021. Unforeseen circumstances prevented us from moving 
forward at that time.  
 
Subsequently, in a virtual meeting with the Monte Vista Terrace Neighborhood Association, 

coordinated by Councilman Bravo’s office, on October 14, 2021, we communicated that the 
construction of the H-E-B employee parking lot had been put on hold and that changes to the 
construction timeline were likely.  
 

The Midtown Substation project is now ready to move forward with HJD Capital as the 
procured contractor. The anticipated start date of this initial phase of the substation project is 
Monday, February 21, 2022, with a projected completion date for the parking lot construction of 
mid-August 2022. 

 
We value you as our customer, and we are working hard every day to serve you and our 
community. We will continue to keep you informed as the project progresses into the different 
phases towards overall completion.  

 
 
Sincerely, 
 

 
 
Basileo D Rocha III, P.E. 
Manager – Substation Engineering 

Midtown Substation Project Manager 
bdrocha@cpsenergy.com 
210.353.4933      
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7 de febrero de 2022 
 
Estimado cliente: 

 
En nombre de CPS Energy, el equipo del proyecto y yo queremos ofrecerle una actualización 
del proyecto de la subestación Midtown, aprobado por la junta directiva. Este proyecto mejora 
la fiabilidad y proporciona capacidad eléctrica adicional a los hogares y negocios en el área.  

 
En nuestra última carta de actualización a la comunidad, con fecha del 9 de agosto de 2021, 
comunicamos que CPS Energy y H-E-B habían finalizado y ejecutado un acuerdo relativo a la 
sustitución de terrenos asociada a la subestación Midtown, y que la construcción del 

aparcamiento para empleados de H-E-B estaba programada para comenzar el 16 de agosto 
de 2021. Circunstancias imprevistas nos impidieron avanzar en ese momento. 
 
Posteriormente, en una reunión virtual con la Asociación de Vecinos de Monte Vista Terrace, 

coordinada por la oficina del concejal Bravo, el 14 de octubre de 2021, comunicamos que la 
construcción del aparcamiento para empleados de H-E-B había quedado en espera, y que las 
negociaciones con H-E-B estaban en curso.  También se comunicó que era probable que se 
produjeran cambios en el calendario de construcción. 

 
El proyecto de la subestación Midtown está ahora listo para seguir adelante con HJD Capital 
como contratista contratado. La fecha prevista de inicio de esta fase inicial del proyecto de la 
subestación es el lunes 21 de febrero de 2022, con una fecha prevista de finalización de la 

construcción del aparcamiento para mediados de agosto de 2022. 
 
Lo valoramos como nuestro cliente, y estamos trabajando duro cada día para servirlo a usted 
y a nuestra comunidad. Seguiremos manteniéndoles informados a medida que el proyecto 

avance en las diferentes fases hacia su finalización total. 
 
Atentamente, 
 

 
 
Basileo D Rocha III, P.E. 
Manager – Substation Engineering 

Midtown Substation Project Manager 
bdrocha@cpsenergy.com 
210.353.4933      
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